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TO: Budget Review Committee Members S O] F K
Marcia A. Leclerc, Mayor EHJTT}?AI‘E—T‘—FI‘;P 9
Michael P. Walsh, Director of Finance
Timothy A. Bockus, Director of Public Works
Susan M. Hansen, Director of Libraries

FROM: Mary G. Martin, Raymond Library Expansion Project Administrator mam.

SUBJ: Minutes of the 4/16/15 Meeting of the Raymond Library Expansion Project
Budget Review Committee

DATE: April 16, 2015

The meeting was called to order by Mayor Leclerc at 1:40 p.m. on April 16, 2015 in the
Office of th_e Mayor.

Present: Mayor Leclerc, Mr. Walsh, Ms. Hansen, and Ms. Martin
Absent: Mr. Bockus

Ms. Martin presented requests for Change Orders #389 and #90 to the W. J. Mountford
Co. construction contract. These requests were already reviewed and approved by
project architect Bruce Tuthill and Owner's Representative Scott Boos.

» Change Order #89 increases the contract amount by $3,200. The change order
covers the cost of changing the carpet style on the Main Floor in the Quiet
Reading and New Book areas from CPT-1 to CPT-3. It includes installation,
Carpet CPT-1, already installed in Meeting Rooms 1 and 2, shall remain.

+ Change Order #90 increases the contract amount by $3,790. itis made up of
two separate work items. Item (1) for $1,509 replaces the existing control sensor
for the ice melt system which is mounted in the concrete ramp on the south side
of the library. The wiring harness in the existing sensor had been found to be
defective. Item (2) for $2,281 covers installation of new counterflashing on the
back side of the brownstone coping on the west entry gable roof. The original
step flashing was replaced when the coping was reset. This counterflashing
could not be completed at that time due to weather conditions. This completes
the work on the existing brownstone gable,

Motion was made by Mr. Walsh: seconded by Mayor Leclerc, to approve Change
Orders #89 and #90. Vote was unanimous (Mr. Bockus not present).

The net grand total of these change orders is $6,990. The grand total of all increases
by change orders is $790,478. The revised total amount of the contract will be
$7,195,478.




Ms. Martin noted that the prejecteLemains within budget.
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A copy of these Change Orders, including back-up documentation, is attached to these
minutes and will be kept on file in the Office of the Mayor, with the Town Clerk, and in
the Project Administrator's office.

Meeting was adjourned at 1:52 p.m.

Cc:  Bruce Tuthill, Tuthill and Wells Architects LLC
Scott Boos, Owner’s Representative
Leo Desautels, W.J. Mountford Co.




